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2. On March 14, 2002, DEQ met with Waynesboro to discuss the wet weather treatment
concept and the permitting issues relating to that process.  During the meeting,
Waynesboro also discussed its continuing inability to record wet weather flows due to the
ongoing drought. The City had kept DEQ apprised of the problem in its progress reports.
The Order required Waynesboro to complete metering of wet weather flows by April 10,
2002.  The wet weather flow data was critical for designing the wet weather treatment
plant.  Waynesboro also informed DEQ that it would not be able to meet the Order’s due
date of January 10, 2003 for completing I&I reduction at residential lateral service
connections.  The City attributed the delay to the lack of available licensed plumbers in
the area, complications with scheduling work on private property and the discovery of
significantly more storm drain connections to the sanitary sewer than anticipated.

3. By letter dated April 10, 2002, Waynesboro requested an amendment to the Order to
extend the deadline for completion of scheduled items.

4. On October 10, 2002, Waynesboro submitted to DEQ for review and approval a
conceptual design for a wet weather treatment plant employing a “blending” process.
Subsequently, the design was submitted to DEQ and Virginia Department Health for
review and approval.  The approved design was then sent by DEQ to EPA Region III for
final approval.  However, the approval of the conceptual design and subsequent permit
application for wet weather treatment utilizing “blending” has been held up by EPA’s
regulatory review and evaluation to determine if it is an acceptable process.  EPA is
currently evaluating a proposed “blending” policy.  A date for establishing a policy has
not been determined and as such, no final guidance has been developed for incorporating
“blending” into VPDES permits.

5. Although the City has made diligent efforts to do so, Waynesboro has been unable to
comply with certain provisions of the Order because of circumstances beyond its control.
The City has made substantial progress in completing the I&I reduction at the residential
connections, but it was unable to meet the original completion date of January 10, 2003.
In addition, a statewide drought from 1999 to 2003 prevented the City from conducting
the wet weather flow studies and the modeling necessary for designing the proposed wet
weather treatment plant.  EPA’s delay in finalizing its blending policy delayed the City’s
overall I&I plan for utilizing a wet weather treatment plant to partially treat the excess
wet weather flows.  This wet weather treatment plant was considered critical to the
overall project.  The Order required Waynesboro to complete design of the wet weather
treatment plant and submit plans and specifications by January 1, 2004.

6. On December 9, 2003, the Governor directed DEQ to develop technology-based nutrient
limits to meet Virginia’s commitments to the Chesapeake Bay Agreement. The
Governor’s initiative is based on Virginia’s commitments to meet the Chesapeake Bay
Agreement’s nutrient and sediment load allocation by a deadline of 2010.  Upon receipt
of guidance, effluent monitoring and limitations for nutrients may be incorporated into
permits for facilities that are considered “significant” nutrient dischargers.  The possible
imposition of these new limits for Waynesboro’s STP caused the City to reevaluate its
long-standing plans to treating wet weather flows.  The City recognized that a substantial
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APPENDIX A
SCHEDULE OF COMPLIANCE

 CITY OF WAYNESBORO

I/I Reduction at Residential, Lateral Service Line Connections

1. By July 1, 2005, Waynesboro shall complete the removal of all private sump pumps and
roof leader connections to the sanitary sewer City wide.

Collection System Improvement

2. By July 1, 2004, Waynesboro shall complete the collection system report referenced in
the schedule submitted to DEQ on March 23, 2004.  The report shall be based on
measured wet weather flows, and shall include a prioritized list of collection system
improvements necessary to eliminate sanitary sewer overflows.

Implementation Plan Project #1 (New Hope Rd Area):

3. By October 1, 2004, Waynesboro shall complete construction of Project #1 from the
Implementation Plan (MS 10 Phase 1, New Hope Road sewer lining) dated November 7,
2001 (herein after the “Implementation Plan”).  This project is currently approximately
75% complete.

Implementation Plan Project #3 (Ohio Rd Area):

4. By December 15, 2004, Waynesboro shall complete and submit to DEQ an evaluation
report for the Project #3 from the Implementation Plan (MS 10 Phase 3, RR Tracks,
Ohio, Mulberry, and Linden area).  The report will indicate the need for detailed design
plans or if rehabilitation can be performed by in situ methods.  If the report shows the
need for plans and specifications (P&S) for the proposed work, Waynesboro shall submit
to DEQ for review and approval those P&S within 150 days of submittal of the report.
Waynesboro shall respond to comments on the report or P&S within 30 days of receipt
of written comments.

5. By June 15, 2005, Waynesboro shall award the contract for construction of Project #3
from the Implementation Plan.

6. By December 15, 2005, Waynesboro shall complete construction of Project #3 from the
Implementation Plan.

Implementation Plan Project #14 and #15 (District Home Trunk Sewer Phase 1 and 2):

7. By December 1, 2004, Waynesboro shall complete and submit to DEQ a preliminary
engineering report for the upgrade of Projects 14 and 15 from the Implementation Plan
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(District Home Trunk Sewer Phase 1 and 2).  Waynesboro shall respond to any
comments within 30 days of receipt of written comments.

8. By March 1, 2005, Waynesboro shall submit to DEQ for review and approval plans and
specification for the construction of District Home Sewer Phase 1. Waynesboro shall
respond to any comments within 30 days of receipt of written comments.

9. By April 1, 2005, Waynesboro shall obtain all necessary easements for construction of
the District Home Sewer Phase 1 project.

10. By April 15, 2005, Waynesboro shall advertise for bids for construction of District Home
Sewer Phase 1 project.

11. By June 30, 2005, Waynesboro shall award the contract for construction of District
Home Sewer Phase 1 project.

12. By March 1, 2006, Waynesboro shall complete construction of District Home Sewer
Phase 1 project.

13. By April 30, 2005, Waynesboro shall submit to DEQ for review and approval plans and
specification for the construction of District Home Sewer Phase 2. Waynesboro shall
respond to any comments within 30 days of receipt of written comments.

14. By June 15, 2005, Waynesboro shall obtain all necessary easements for construction of
the District Home Sewer Phase 2 project.

15. By July 15, 2005, Waynesboro shall advertise for bids for construction of District Home
Sewer Phase 2 project.

16. By September 15, 2005, Waynesboro shall award the contract for construction of
District Home Sewer Phase 2 project.

17. By July 1, 2006, Waynesboro shall complete construction of District Home Sewer Phase
2 project.

Implementation Plan Project #2 (King Street Area):

18. By October 15, 2006, Waynesboro shall complete and submit to DEQ an evaluation
report for the rehabilitation of Project #2 from the Implementation Plan (MS 10 Phase 2,
King St., James St., and Isles St. area).  The report will indicate the need for detailed
design plans or if the rehabilitation can be performed by in situ methods.  If the report
shows the need for plans and specifications (P&S) for the proposed work, Waynesboro
shall submit to DEQ for review and approval those P&S within 150 days of submittal of
the report.  Waynesboro shall respond to comments on the report or P&S within 30 days
of receipt of written comments.
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19. By May 15, 2007, Waynesboro shall award the contract for construction of Project #2
from the Implementation Plan.

20. By January 1, 2008, Waynesboro shall complete construction of Project #2 from the
Implementation Plan.

Implementation Plan Project #4 (Northwest Area):

21. By October 15, 2006, Waynesboro shall complete and submit to DEQ an evaluation
report for the rehabilitation of Project #4 from the Implementation Plan (MS 10 Phase 4,
Northwest area).  The report will indicate the need for detailed design plans or if the
rehabilitation can be performed by in situ methods.  If the report shows the need for plans
and specifications (P&S) for the proposed work, Waynesboro shall submit to DEQ for
review and approval those P&S within 150 days of submittal of the report.  Waynesboro
shall respond to comments on the report or P&S within 30 days of receipt of written
comments.

22. By May 15, 2007, Waynesboro shall award the contract for construction of Project #4
from the Implementation Plan.

23. By January 1, 2008, Waynesboro shall complete construction of Project #4 from the
Implementation Plan.

Implementation Plan Project #5 (Forest Drive Area):

24. By April 15, 2007, Waynesboro shall complete and submit to DEQ an evaluation report
for the rehabilitation of Project #5 from the Implementation Plan (MS 14, Forest Drive
area).  The report will indicate the need for detailed design plans or if the rehabilitation
can be performed by in situ methods.  If the report shows the need for plans and
specifications (P&S) for the proposed work, Waynesboro shall submit to DEQ for review
and approval those P&S within 150 days of submittal of the report.  Waynesboro shall
respond to comments on the report or P&S within 30 days of receipt of written
comments.

25. By November 1, 2007, Waynesboro shall award the contract for construction of Project
#5 from the Implementation Plan.

26. By July 1, 2008, Waynesboro shall complete construction of Project #5 from the
Implementation Plan.

Implementation Plan Project #6 (Bookerdale Overflows):

27. By October 15, 2007, Waynesboro shall complete and submit to DEQ an evaluation
report for the rehabilitation of Project #6 from the Implementation Plan (MS 13 and 16,
Bookerdale Overflow).  The report will indicate the need for detailed design plans or if
the rehabilitation can be performed by in situ methods.  If the report shows the need for



8

plans and specifications (P&S) for the proposed work, Waynesboro shall submit to DEQ
for review and approval those P&S within 150 days of submittal of the report.
Waynesboro shall respond to comments on the report or P&S within 30 days of receipt
of written comments.

28. By May 15, 2008, Waynesboro shall award the contract for construction of Project #6
from the Implementation Plan.

29. By February 1, 2009, Waynesboro shall complete construction of Project #6 from the
Implementation Plan.

Implementation Plan Project #7 (Chatham Road Area):

30. By April 1, 2007, Waynesboro shall complete and submit to DEQ an evaluation report
for the rehabilitation of Project #7 from the Implementation Plan (MS 15, Chatham Road
area).  The report will indicate the need for detailed design plans or if the rehabilitation
can be performed by in situ methods.  If the report shows the need for plans and
specifications (P&S) for the proposed work, Waynesboro shall submit to DEQ for review
and approval those P&S within 150 days of submittal of the report.  Waynesboro shall
respond to comments on the report or P&S within 30 days of receipt of written
comments.

31. By November 1, 2008, Waynesboro shall award the contract for construction of Project
#7 from the Implementation Plan.

32. By July 1, 2009, Waynesboro shall complete construction of Project #7 from the
Implementation Plan.

Future Implementation Plan Projects:

33. By February 1, 2009, Waynesboro shall prepare and submit to DEQ for review and
approval an evaluation of work done to date to determine if the remaining projects from
the Implementation Plan should continue through the Consent Order or if they can be
completed as part of the City’s Sewer Rehabilitation Plan.  Waynesboro shall include
with the evaluation a copy of the City’s proposed Sewer Rehabilitation Plan.  The
evaluation must provide documentation to demonstrate to DEQ’s satisfaction that the
collection system work done to date is sufficient to ensure that the Facility can meet
effluent limits and that the collection system will not experience bypasses or overflows.
Should DEQ determine that the work completed to date is not sufficient, Waynesboro
shall submit to DEQ for review and approval a new plan and schedule of collection
system work for incorporation into an Order within 30 days of receipt of a written
request.

34. Waynesboro shall submit semi-annual progress reports to DEQ, with the first report
being due October 10, 2004.  Subsequent Progress Reports will be due by April 10 and
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October 10, along with the Facility’s Discharge Monitoring Report until the cancellation
of the Order.  The semi-annual progress reports shall contain:

a. a summary of all work completed since the previous progress report in accordance
with this Order.

b. a projection of the work to be completed during the upcoming 6 months in
accordance with this Order; and

c. a statement regarding any anticipated problems in complying with this Order.

35. No later than 14 days following a date identified in the above schedule of compliance
Waynesboro shall submit to DEQ’s Valley Regional Office a written notice of
compliance or noncompliance with the scheduled item.  In the case of noncompliance,
the notice shall include the cause of noncompliance, any remedial actions taken, and the
probability of meeting the next scheduled item.


